GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S - PSU-APRWSSP - MVS Works - Revised administrative sanction required for certain works whose contract value exceeds beyond 15% of original contract value – Permission - Accorded.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS II) DEPARTMENT

G.O.RT.No. 70 Dated: 27-01-2016
Read:

From the Chief Engineer-1 (Admn.,) RWS&S, Lr.No.AEE/DEE (Plg)/SLSSC/ 2015-16, dt.08.09.201 From the Project Director, PSU, APRWSSP, Lr. No: PSU/APD/ APRWSSP/Beyond 15%, Dated: 30-12-2015.

*****

ORDER:

In the circumstances reported by the Project Director, PSU, APRWSSP, Hyderabad in his letter read above, Government after careful examination of the matter hereby permit the Project Director, PSU, APRWSSP, A.P, Hyderabad for approval of revised estimates for the contract values shown in column no 9 in the Annexure enclosed to this order, against the respective works whose contract value is increasing beyond 15% due to the revision of estimates for the works specified from S.No.1 to 9 and due to deviations in components for the work mentioned at S.No.10 of the Annexure.

2. The Project Director, PSU, APRWSSP, A.P, Hyderabad shall take further necessary action and also requested to scrupulously follow the guidelines, utilize the funds as per financial rules.

3. This order is available on the internet and can be accessed at the address http://www.ap.gov.in.goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Project Director, PSU, APRWSSP, A.P Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad
The Sr. Deputy Accountant General (LBAA), O/o. the A.G., A.P., Hyderabad.

Copy to :
The Finance (FMU, PR&RD-RWS) Department
The O.S.D to Min (PR & RWS), Hyderabad
The P.S. to Principal Secretary to Government, PR& RWS Department.
S.F./S.C.

//FORWARDED BY ORDER//

SECTION OFFICER

Annexure to G.O.Rt.No. 70 , PR & RD (RWS.II) Dept., Dt.27 .01.2016 SHOWING THE WORKS OF 15%INCRESAE IN CONTRACT VALUE DUE TO REVISION OF ESTIMATES FOR THE WORKS SNO 1 TO 9 BEYOND ADMINISTRATIVE SANCTION AND DUE TO DEVIATIONS WHILE EXECUTION WITH IN ADMINISTRATIVE SANCTION FOR THE WORK OF SNO 10

(In Lakhs)

sno	Name of the work work	Designed habs	Habs originally proposed for coverage	Addl habs now proposed for coverage	Original estimate cost	original contract value	Revised estimate cost	Revised contract value	percentage increase in contract vaiue
1	2	3	4	5	6	7	8	9	10
	Visakhapatnam District								
1	Providing MVS to Etigyrampeta and other Habitations in Golugonda Mandal	10	6	4	630.00	416.41	810	794.46	90.79
2	MVS Pedabayalu & other habs	7	6	1	195.00	195.00	300	283.93	45.61
3	Providing MVS to Padmanabham and other habitations	19	7	12	990.00	788.13	1300	1231.04	56.20
4	MVS Munchingputtu	9	7	2	210.00	186.91	277	266.59	42.63
5	Providing MVS to KDPeta and other habitations in Golugonda Mandal	18	7	11	900.00	687.63	1150.00	1100.16	59.99
6	MVS to Hukumpeta and other Habitations of Hukumpeta Mandal	8	6	2	220	175.18	286.00	270.57	54.45
7	MVS to G.Madugula	6	4	2	290	223.35	354.00	345.98	54.90
8	Providing MVS to Ananthagiri and Other Habtations	5	3	2	150	127.18	230.00	226.11	77.79
	Prakasam District								
9	MVS to Y.Palem and other habs	12	12	0	2665.00	2129.71	3000.00	2902.3	36.28
	Kadapa District								
10	MVS to Akepadu and other habitations	41	26	0	480.00	290.6	0.00	378.12	30.12

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT